EXHIBIT 300 Ull 422-999991361

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-10-30

Date of Last Change to Activities: 2012-08-30
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2011-12-30
Date of Last Exhibit 300A Update: 2012-08-30
Date of Last Revision: 2012-08-30

Agency: 422 - National Science Foundation Bureau: 00 - Agency-Wide Activity
Investment Part Code: 01

Investment Category: 24 - E-Gov & LoB initiatives

1. Name of this Investment: Research.gov

2. Unique Investment Identifier (Ull): 422-999991361

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

Research.gov is a community driven solution, led by NSF, that gives the general public, the
science, engineering, research, and education community, and NSF and Congressional staff
easy access to key information and services in one location (www.research.gov).
Research.gov improves access to information and increases the transparency of the results
being achieved with federally-funded research and the federal grant-making process.
Research.gov also provides innovative online tools to improve the interaction between NSF
and the organizations that submit grant applications to NSF and receive grant awards. Other
select research agencies, including NASA and USDA/NIFA are using select Research.gov
services to meet their business and user needs. Thousands of institutions and researchers
nationwide perform research activities to advance science and engineering with grant awards
made by these agencies. Current Research.gov services include: Research Spending and
Results, allowing organizations and the public to find information about how NSF and NASA
grant award dollars are being spent; Science, Engineering, and Education Innovation (SEE
Innovation), providing the public, scientific community, and policy makers with quick, dynamic
access to information about NSF investments; the Policy Library, which is an electronic library
consolidating federal and agency-specific policies; Application Submission Web Service,
allowing for submission of proposals online to NSF by 90 institutions, simplifying the
application submission process; Grant Application Status, allowing Principal Investigators
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(PIs) to check the status of grant applications submitted to NSF and USDA/NIFA; Federal
Financial Reporting, allowing institutions to prepare and submit grant financial reports to NSF
using the government-wide standard form; Project Outcomes Reporting, allowing Pls to
submit a brief summary for the public that describes the intellectual merit and broader impacts
of their NSF-funded research; InCommon, allowing institutions to log into Research.gov using
their home institution credentials; a Research.gov Desktop, helping NSF staff plan and
manage their programs and portfolios of proposals and awards and enhances the
Foundation's capability to support the merit review process by providing better information
and tools at each stage of the proposal and award management lifecycle; and, Research
Headlines and Events, highlighting research activities from NSF and Research.gov partners.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

Mission-critical information technology functions at NSF such as those that support the entire
proposal and award process, are housed on aging legacy systems that are increasingly costly
and time-intensive to maintain. These legacy systems will not continue to meet the
expectations of research institutions or the modern federal workforce in the years to come,
nor will they be able to consistently comply with NSF policy and federal mandates.
Research.gov is the platform upon which these legacy systems are being modernized and
streamlined, consolidating research data across federal agencies, and complying with federal
requirements to, for example, increase transparency into how federal dollars are spent. The
Research.gov platform also supports new and improved electronic capabilities to support the
Merit Review process, where there is currently no capability. If Research.gov is not fully
funded, the challenges with NSF’s current legacy systems will limit research community
interactions with the agency, as well as the ability of NSF staff to effectively and efficiently
process proposals and awards in support of the NSF mission.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

In Fiscal Year 2011, the following major Research.gov accomplishments were achieved: -
NSF fulfilled the America COMPETES Act requirement to make outcomes of NSF-funded
research publicly available by launching the new “Project Outcomes Report” (POR) service
on Research.gov, which allows Principal Investigators (PIs) to submit PORs and the general
public to search and view PORs through Research.gov. - A Research.gov Desktop for NSF
staff was released—this service helps staff manage their awards and enhances the
Foundation's capability to support the merit review process by providing better information
and tools at each stage of the proposal and award management lifecycle. - NSF’s
InCommon initiative now allows institutions to log into Research.gov using their home
institution credentials. - NSF added support for Pls, Co-Pls, and institution financial officials to
access both Research.gov and FastLane without having to “sign-on” more than once.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

In Fiscal Years 2012 and 2013, the following new Research.gov features are planned for
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release: - An enterprise reporting tool that will enable greater oversight of NSF-funded
research projects by providing easy access to accurate, reliable, and formerly inaccessible
award and financial data to NSF staff, - Support for the government-wide Research
Performance Progress Report, which will standardize how Pls report performance progress
for federally-funded research and research-related projects, - Updated Merit Review Tools
that will allow NSF staff to find reviewers and manage panel reviews through Research.gov, -
Preparatory activities to integrate Research.gov with NSF’s modernized financial
management system, and a new tool that allows grantees to draw down funds by grant as
opposed to drawing down against a pool of funds available to the institution, which will allow
NSF to record grantee expenditures as funds are drown down instead of quarterly with
submission of the FFR.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2007-08-01
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$5.4
$0.7
$6.7
$9.3
$1.1
$10.4

$17.1
$1.8

Table I.C.1 Summary of Funding
PY

2011

$0.0
$7.5
$1.2
$8.7
$7.5
$0.8
$8.3

$17.0
$2.0
9

$17.0

$0.0
$10.0
$1.5
$11.5
$5.0
$0.6
$5.6

$17.1
$2.1

$17.1

$0.0
$4.3
$1.0
$5.3
$7.0
$1.2
$8.2

$13.5
$2.2
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 4900 NSFDACS09D GS35F0634R 4730
1261
Awarded 4900 NSFDACS08D GS23F9806H 4730
1536
Awarded 4900 NSFDACS075 GSO00T99ALDO 4735
7230 210
Awarded 4900 NSFDACS073 GSO00T99ALDO 4735
3650 202
Awarded 4900 NSFDACS09T GS06F0334Z 4730
1713

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Earned value is not required for Contract Number: 08D1536 (SRA Touchstone) because the contract is for program management and is not
related to IT development. Earned value is also not required for Contract Number: NSFDACS0757230 because the contract is for hosting
services and not IT development.
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NSFDACS09D1261&contractIDVPIID=GS35F0634R&contractAgencyID=4900&fundAgencyID=49&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NSFDACS09D1261&contractIDVPIID=GS35F0634R&contractAgencyID=4900&fundAgencyID=49&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NSFDACS08D1536&contractIDVPIID=GS23F9806H&contractAgencyID=4900&fundAgencyID=49&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NSFDACS08D1536&contractIDVPIID=GS23F9806H&contractAgencyID=4900&fundAgencyID=49&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NSFDACS0757230&contractIDVPIID=GS00T99ALD0210&contractAgencyID=4900&fundAgencyID=49&idvAgencyID=4735
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NSFDACS0757230&contractIDVPIID=GS00T99ALD0210&contractAgencyID=4900&fundAgencyID=49&idvAgencyID=4735
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NSFDACS0733650&contractIDVPIID=GS00T99ALD0202&contractAgencyID=4900&fundAgencyID=49&idvAgencyID=4735
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NSFDACS0733650&contractIDVPIID=GS00T99ALD0202&contractAgencyID=4900&fundAgencyID=49&idvAgencyID=4735
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NSFDACS09T1713&contractIDVPIID=GS06F0334Z&contractAgencyID=4900&fundAgencyID=49&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NSFDACS09T1713&contractIDVPIID=GS06F0334Z&contractAgencyID=4900&fundAgencyID=49&idvAgencyID=4730
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-30

Section B: Project Execution Data

Table 11.B.1 Projects

3833 Services for Institutions (R.Gov)  New Services for the Research
Community improving the ability

of institutions to access R.gov

capabilities, improved business

rule validation processing, and

reporting capability to support

research and research-related

activities.

3834 Services for Staff (R.Gov) New Services for NSF Staff
improving support capabilities
such as collaboration tools,
proposal search capabilities, and
improved reporting.

3835 Services for the Public New Services for the Public such
as those that support
transparency and reporting.

3923 Preparation for iTRAK Migration Activities related to preparing
(R.Gov) systems for integration with
iTRAK.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Page 7 /9 of Section300 Date of Last Revision: 2012-08-30 Exhibit 300 (2011)



EXHIBIT 300 Ull 422-999991361

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) (M) Activities
($M) (in days)

Activities Variance Variance (%) (M) (%) (M) Activities
($M) (in days)

3833 Services for
Institutions (R.Gov)
3834 Services for Staff
(R.Gov)
3835 Services for the Public
3923 Preparation for iTRAK

Migration (R.Gov)

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days) (%)

3923 Preparation for iTRAK Requirements 2011-10-31 2011-10-31 2011-10-31 0.00%
Migration (R.Gov) - gathering for ACM$
Award Cash
Management $ystem -
Requirements
3834 Services for Staff Infrastructure 2011-11-30 2011-11-30 2011-11-30 58 0 0.00%
(R.Gov) - Enterprise assessment for
Reporting -- Enterprise Reporting
Infrastructure
Assessment
3833 Services for Design activities for 2011-12-31 2011-12-31 2011-12-31 91 0 0.00%
Institutions (R.Gov) - RPPR
RPPR - Phase 1
Design
3923 Preparation for iTRAK  Design activities for 2011-12-31 2011-12-31 2011-12-31 60 0 0.00%
Migration (R.Gov) - ACM$
Award Cash
Management $ystem -
Design

Page 8/9 of Section300 Date of Last Revision: 2012-08-30 Exhibit 300 (2011)



EXHIBIT 300

Ull 422-999991361

Section C: Operational Data

Metric Description Unit of Measure

Table 1.C.1 Performance Metrics

Target for CY

Reporting
Frequency

# of Research.gov Number
visitors

# of Grants Number

Management Service
Offerings

Grantee Satisfaction Percent

Portal Uptime Percent

# of Registered Users Number

FEA Performance Measurement Baseline Target for PY Actual for PY
Measurement Condition
Category Mapping
Customer Results - Over target 5400.000000 7670.000000
Service Accessibility
Technology - Over target 5.000000 10.000000
Effectiveness
Customer Results - Over target 70.000000 75.000000
Customer Benefit
Technology - Over target 99.900000 99.900000
Reliability and
Availability
Technology - Over target 7670.000000 7670.000000
Effectiveness

15000.000000

12.000000

75.000000

99.900000

10890.000000

Semi-Annual

Semi-Annual

Quarterly

Monthly

Semi-Annual
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